

SITUAȚIA PROIECTELOR ITI la 30 august 2020

Nr. crt.	Program	Alocare ITI EURO	Nr. proiecte contractate	Valoare proiecte contractate (FESI+BS) LEI	Valoare proiecte contractate (FESI+BS) EURO	Contractate/ Alocare (%)	Sume rambursate EURO	Rambursate/ Contractate (%)
1	POR	446.034.006,00 €	377	1.705.136.733,41 lei	352.898.864,48 €	79,12%	61.332.676,15 €	17,38%
2	POIM	447.997.058,00 €	30	2.391.670.619,91 lei	494.985.433,98 €	110,49%	99.169.587,94 €	20,03%
3	PNDR	168.000.000,00 €	661	662.237.259,93 lei	137.058.086,00 €	81,58%	65.472.802,00 €	47,77%
4	POPAM	37.799.527,00 €	50	109.566.495,14 lei	22.676.123,83 €	59,99%	5.319.518,61 €	23,46%
5	POCA	16.000.000,00 €	4	4.310.751,82 lei	892.162,72 €	5,58%	114.222,39 €	12,80%
6	POC	60.000.000,00 €	6	43.233.947,21 lei	8.947.793,21 €	14,91%	544.928,52 €	6,09%
7	POCU	60.000.000,00 €	18	94.178.468,37 lei	19.491.383,83 €	32,49%	2.628.364,17 €	13,48%
8	POAT	5.903.529,00 €	2	27.399.309,06 lei	5.670.621,52 €	96,05%	2.642.645,18 €	46,60%

TOTAL	1.241.734.120,00 €	1.148	5.037.733.584,85 lei	1.042.620.469,57 €	83,96%	237.224.744,96 €	22,75%
--------------	---------------------------	--------------	-----------------------------	---------------------------	---------------	-------------------------	---------------

public	218
privat	930

784.042.004,46 €
258.578.465,11 €